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Daily Diary Report by Bid Item

Contract No.: 04-0120F4

Inspector Name: Liu, Tai-Lin

Diary #: 206 Date: 10-Apr-2013 Wednesday

Approved Date:

Shift Hours: 07:00 AM 05:00 PM Break: 00:30 Over Time:

Const Calendar Day: 310

Inspection Type: Continuous

Title: Transportation Engineer

Federal ID:

Location:

SubmitStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored

Suspension Bridge

Working Day If no, explain:

Clear

Temperature 7 AM 12 PM 4PM57 73 72

Weather

Precipitation Condition

Diary: Dispute

Paint Cable System

04-10-13, Wednesday, Clear, 52-84 F, Humility 40% - Cable Suspender Rope Paint (North Main Span) &
Separator Installation / Painting

* Did not come in to work on last two days (4/8 & 4/9) taking vacation.
* At office, checked e-mails and talked to Laraine & Mahmound, Samam was not in office at the time.
Brian asked me providing my time sheet to him and mentioned that Samam has my job assigement &
asked me to talk to him. Stayed in office performing paper work to wait for Samam until 9:50 AM phoned
by Laraine & mentioned that Samam was in field.
* At field around 10:20 AM, saw METS Rex at connex. He told me that he with QC checked Blue Gray
coating painted in last week. The inspecting results as list below: N76 - OK, N78- SE rope, the Blue Gray
damaged through pegalink at top half area, N80 - SE rope damaged Blue Gray at top half area, N82 to
N86 - OK and N88 - SW rope, from bottom 10ft to 20 ft area the pegalink coating cdamaged. He also
mentioned, there was no suspender painting on north main span today, and he was preparing the IR report
for painting at closure plate near split collar paint area at south cable.
* Found Samam at W2 area with Mahmound, he told me continued to watch caulking operation at SMS
suspender bracket clousure plates area & end rod to sim plate area. Also suspender rope painting
operation.
* At lunch time, saw Alex at parking lot he handed me the CB bolt measurement sheet to me that they
measured in this morning. Back office having lunch also documented the bolt measurement Tables &
spreadsheets and informed Bob for his ploting usage.
* Back to field at 13:45 PM, today did not have suspender painting & clouser plate caulking operations.
Saw painters working on barriers cover plate connection & bike path painting. Talked to QA - Rex, he told
me that the zinc touch-up around South cable separators were finished. Charlie told me that suspender
painting operation will restart tomorrow on NMS area. Walked around bridge talking to Doug, Rex &
Stuarts. Lariane came in around 03:00 PM, she & Stuarts will performe punch list checking on SMS main
cable.
* ABF IRWs removed catwalk at NMS - PP44 to 48 area.
* Left field around & came back to office around 03:40 PM, performed paper work until 05:00 PM.
* OT 1.5 hrs today 04-10-13.
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Job Name: 04-0120F4 Inspector Name Liu, Tai-Lin Diary #: 206 Date: 10-Apr-2013 Wednesday

No suspender painting operation today, picture showed unfinishing
ropes from N76 to N88 area)

ABF IRWs removed NMS catwalk (N46-N48 area) today

METS & painter were checking NMS main cable painting Painters worked on barrier cover plates.
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